



GEN3
architectural wall systems

2880 S Raritan Street
Englewood, CO 80110

To: Swinerton Builders
Attn: Adelicia Colmenero

Project: Block 162
Change Order Request #11C

Phone: (720) 365-1113

Date: 8/9/2021

Description:

L1 East soffit rework.

Cost for labor, material and equipment to remove and reinstall panels on L1 East soffit due to incorrectly installed predecessor work.

Material & Labor

Item	Description	Qty	Unit	Unit Price	Total
1	Installation Labor	85	EA	\$ 65.00	\$ 5,525.00
2	ACM Sheets	2	EA	\$ 650.00	\$ 1,300.00
3	Fabrication Labor	16	EA	\$ 45.00	\$ 720.00
4	Scissor Lifts	2	EA	\$ 300.00	\$ 600.00
	Total Change Order #11C				\$ 8,145.00

Original Contract Sum

Approved in previous Change Orders

\$ -

New Contract Amount

\$ 8,145.00

Submitted By:

JD Feeney

Print Name

Approved By:

Print Name

Digitally signed by JD Feeney
Date: 2021.08.09
10:15:38-06'00'

Signature/Date

Signature/Date